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Neighborhood Project Update
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Key Dates and Milestones:

e Relocation of Fencing, Parking Closure at North Side, W. Balboa Blvd: September 3"

e Demolition of Sidewalk at North Side, W. Balboa Blvd: September 11" thru September 19"
e New Sidewalk at North Side, W. Balboa Blvd: September 22" thru October 31°

e Anticipated Restoration of Parking at W. Balboa Blvd : November 1, 2014

Note: These dates are provided to the community as a good faith effort to give the most up to date information possible. Please note, these
dates are subject to change due to unforeseen conditions or circumstances



MARINA PARK 8/27/14

KPRS Marina Park Package 3 Site Utilization Plan 7/8/14 ==
Sheet 2A

-From September 2nd, 2014 to November 1st, 2014

A
\

Fencing prior to 9/2/14

S e
Additional Parking and Lay Down Area .
2 ‘LST ==
Imitial Beachwall Construction

~———— 3807 +/- —

New 6 Fence w/
E Blue Screen
Notes:
10. Temporary Beach Access during Beach Wall construction. Access will be moved to Bay Ave ASAP.
11. Temporary Restroom facilities during 19th Street Restroom construction.

Matchline- See Sheet 1

Key Dates and Milestones: PHASE 1

e Fencing at W. Bay Ave and 19" St. restroom: September 2"

e Relocation of Palm Trees at 19™ St. restroom: September 3" thru September 5

e Demolition of Restroom, Sidewalk, and Beach Wall at W. Bay Ave: September 8" thru September 19"
e New Sidewalk and Beach Wall at W. Bay Ave: September 22" thru October 31°

e Completion of W. Bay Ave Work Phase 1: November 1, 2014

Note: These dates are provided to the community as a good faith effort to give the most up to date information possible. Please note, these
dates are subject to change due to unforeseen conditions or circumstances
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From November 1st, 2014 to May 22nd, 2015
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Notes:
11. Temporary Restroom facilities during 19th Street Restroom construction.
12. Beach Access during this segment of Beach Wall construction refer to Note 13.
13. Temporary Beach Access during Building 4 & 5 construction.
14. Balance of Beach Wall construction. (Remove temporary fence once complete.)

Key Dates and Milestones: Phase 2

e Demolition of 19" St. Beach Wall: November 3™ thru November 7"
e New 19 St. Beach Wall Construction: November 7*" thru December 31°

e Restroom and Landscape Completion: May 22" 2015

Note: These dates are provided to the community as a good faith effort to give the most up to date information possible. Please note, these
dates are subject to change due to unforeseen conditions or circumstances



MARINA PARK 8/27/14

Legend: Symbols:
W20-1=ROAD WORK AHEAD = Sign
W20-3=ROAD CLOSED AHEAD &
W20-2=DETOUR AHEAD @® = Cone w/ Collar
C12-NARROW LANE % — Work Area
R4-7A=KEEP RIGHT = § = Type I1I Barricade
M4-10RT=DETOUR RIGHT

M4-10LT=DETOUR LEFT

M4-8A=END DETOUR

R11-4=ROAD CLOSED TO THRU TRAFFIC
R11-2=ROAD CLOSED
S$S1=FOR EMERGENCY AND BEACH ACCESS USE 19TH STREET
G20-2=END ROADWORK
@ 15 1 5 L T T T i O o3 ek
&
&
=1
= Z
o
w
= W.BAY AVE.
= Temporary No Parking
= (Meter No. 3052, 3051, meter missing, & 3048)
& 3
&
o
s
- -
@
= 100° Note
g. 1. Working hours are from 7 am to 4:30 pm
2 AML-10LT = A 2. The following signs will be covered on 19th street during the closure
a ML=TOCT M4-To0LT -‘R"‘/z - "Do Not Enter" (2 each)
S| I Mé4-10RT ML-10RT Ma-10RT .'RII;Z - "No Parking - Street Sweeping" (1 each)
-8 i VILELLE PL. s 2 - "One Way" (1 each)
) S —
: "
i} 9,
Temporary : =
No Parking o
9 ]
- =
g 250 250
4 St
MLeA  a i | S ]
RU-TASAISSI/M4-10RT. 84 CS /W 20-2. AN 20-|
v Note 2 Fit
— e e e i e e e e me o e e e em wm m e o e em = e - —flll 0 m e e em e e e em e wm e am e (e e e e am = = me e em - =
( i~ i~ i (o - S~ (S < il - R =l o i e g - [naiibe s Sl nalls g S| ow St nalie e L o SR i o i e BNy 0 S v ) =
C Sei J JH @ D =
b ol o el o5 k=l = T, S I LB LN TS U IR S T L T/ s (. TP TN —
— s e d e e e i . - (. i — A e——— ol S el e e e e wmy e e e e w e e, b G mame ) e e o — =
I =
WZ0-Ti. ol
N . v ¥ \’ l—(ﬁ BALBOA BLVD.(30MPH) m ’—T(
i e A | | Wao-2 T 3
L i t e =
il [T 250 250

Key Dates and Milestones: 18™ St and 19" st.

e Utilities work at 18" St. (traffic detour): September 2™ thru October 31°

e Temporary Water Shut Down: Sometime in the 2 Weeks of September 15" thru September 26™
o City provide notifications to residents prior to shut down
o Shut down will occur during off peak hours

e Utilities work in the Alley and 15" St: September thru November

Note: These dates are provided to the community as a good faith effort to give the most up to date information possible. Please note, these
dates are subject to change due to unforeseen conditions or circumstances
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Stay Informed!

Sign Up to receive Marina Park project updates at:

http://www.newportbeachca.gov/index.aspx?page=108

Thank Youl!

Note: These dates are provided to the community as a good faith effort to give the most up to date information possible. Please note, these
dates are subject to change due to unforeseen conditions or circumstances


http://www.newportbeachca.gov/index.aspx?page=108

